THE PUBLIC WORKS PLANNING & DESIGN REPORT

First Quarter FY 2012

. Environmental  Award of Award of
Estimated Approval/ Design  Construction
Project Name Project Cost Designer Determination  Contract Contract
AIRPORT
Airport Master Plan $750,000 Coffman & Associate
Apt. Building 255 SOC Remodel $600,000 10/15/11 10/1/12
Apt. Sewer Improvement $1,600,000 Flowers 11/10/11 12/7/10 6/6/12 *
*Award of Construction Contract Date - Change History:
New Date  Old Date Reason
6/6/12 9/6/11 Schedule update
Firestone Rd Drainage $560,000 Tartaglia Engineering 11/15/11 4/12/11 4/15/12*
*Award of Construction Contract Date - Change History:
New Date  Old Date Reason
4]/12/22 4/1/22 actual date of aoc
4/15/12  4/12/22 Clerical change, | hate this box
4/1/22  3/15/12 Actual date of AOC
CREEKS
Mission Creek Concrete Channel Fish Passage and $3,450,000 HDR 2/17/11 7/27/09 4/16/13
Riparian Habitat Enhancement Phase 2
OTHER
Children's Library Room Renovation $2,609,251 LPA, Inc. 11/1/11 4/10/12
PARKS & RECREATION
Lower Mesa Lane Steps Repair $615,000 Bengal 6/1/11 10/1/11 4/1/13
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Contact

Owen Thomas
(805) 692-6018
Owen Thomas
(805) 692-6018
Owen Thomas
(805) 692-6018

Owen Thomas
(805) 692-6018

(805) 564-5383

Heidi Braunger
(805) 897-1902

Brian D'Amour
(805) 897-2661
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THE PUBLIC WORKS PLANNING & DESIGN REPORT

First Quarter FY 2012

Environmental  Award of Award of

Estimated Approval/ Design  Construction
Project Name Project Cost Designer Determination  Contract Contract Contact
REDEVELOPMENT AGENCY

Cabrillo Arts Facility Renovation $5,000,000 3/31/12 James Winslow
(805) 897-1908

Cabrillo Arts Renovation-Facility Assessment Study $225,000 3/31/12 James Winslow

(Assessment Only) (805) 897-1908

Cabrillo Bath House (Construction) $0 James Winslow
(805) 897-1908

Downtown Sidewalk Improvements - Ortega, Cota, $1,800,000 Malinda Reese

and Haley (Construction) (805) 564-1918

Downtown Sidewalk Improvements - Ortega, Cota, $140,000 City Design 5/1/11 11/1/10 * Malinda Reese

and Haley (Design) (805) 564-1918

*Award of Construction Contract Date - Change History:
New Date  Old Date Reason
8/15/11 RDA funding rescheduled for construction at this time it I s unscheduled

Library Plaza Renovation Project - Conceptual Design $200,000 2/15/11 Linda Sumansky
(805) 564-5361

Library Plaza Renovation Project - Final Design and $1,700,000 5/31/12 7/1/13

Construction (805) 564-5361

Lower West Downtown Lighting Improvement Project- $1,500,000 Brian Smith Associat 7122/11 Adam Hendel

Phase 2 & 3 (805) 897-1921

Plaza de la Guerra Infrastructure Improvements $2,500,000 Campbell & Campbel *  Mark Aguilar

(805) 564-5510

*Award of Construction Contract Date - Change History:
New Date  Old Date Reason

1/1/12 PK request to show as unscheduled 3-7-11
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THE PUBLIC WORKS PLANNING & DESIGN REPORT

First Quarter FY 2012

Estimated

Project Name Project Cost Designer
REDEVELOPMENT AGENCY

Police Station Replacement Project - Conceptual $500,000

Design

Police Station Replacement Project - Final $50,000,000

Design/Construction
STREETS

Bridge Preventive Maintenance Plan $437,000 TBD

*Award of Construction Contract Date - Change History:
New Date  Old Date Reason

2/7/12  9/15/11 Delay in getting out RFP

Cabrillo Boulevard at Mission Creek $23,207,000 Bengal Engineering

*Award of Construction Contract Date - Change History:
New Date  Old Date Reason

7/15/11 5/1/11 On going ROW delays
3/1/12  7/15/11 RW property acquisition process, delays

Carrillo / Anacapa Intersection Traffic Safety $516,230 Penfield & Smith
Improvements Project

Carrillo Sidewalk Infill - Milpas to Nopal $310,000 City Design

*Award of Construction Contract Date - Change History:
New Date  Old Date Reason

2/16/10  3/16/10 Putin wrong date
3/16/10  2/16/10 Schedule Slip
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Environmental  Award of Award of

Approval/ Design Construction
Determination  Contract Contract Contact

7/17/12 8/23/11 Heidi Braunger
(805) 897-1902

7117/12 5/9/13 Heidi Braunger
(805) 897-1902

7/15/11 7124/11 2[7112*  Don Spagnolo
(805) 564-5395

9/1/09 2/24/10 3/1/12*  John Ewasiuk
(805) 564-5373

7/8/11 4/21/09 10/25/11 Ashleigh Shue
(805) 897-2507

9/28/09 7/15/10 11/1/11*  Ashleigh Shue

(805) 897-2507

Monday, October 24, 2011



THE PUBLIC WORKS PLANNING & DESIGN REPORT

First Quarter FY 2012

Environmental  Award of Award of

Estimated Approval/ Design  Construction
Project Name Project Cost Designer Determination ~ Contract Contract Contact
STREETS
Chapala / Yanonali at Mission Creek Seismic Retrofit $4,162,640 Drake Haglan 4/15/11 5/1/11 9/15/12*  Don Spagnolo
(805) 564-5395
*Award of Construction Contract Date - Change History:
New Date  Old Date Reason
2/15/13 10/1/11 New Schedule
9/15/12  2/15/13 tewhncredsnbe
9/15/12 2/15/13 Really?
Cota Street at Mission Creek $4,435,000 Bengal Engineering 8/1/11 1/15/12 3/1/13*  Don Spagnolo
(805) 564-5395
*Award of Construction Contract Date - Change History:
New Date  Old Date Reason
3/1/13 3/1/12 New scheduled date
FY 2012 & 2013 Sidewalk Access Ramp Project $245,000 11/1/11 9/1/11 7/10/12 Malinda Reese
(805) 897-1918
Hollister Sidewalk Infill - Design Only $46,230 11/1/11 Ashleigh Shue
(805) 897-2507
La Colina Road Sidewalk Infill $315,500 7/1/11 3/3/11 4/15/12 Keith Bazzell
(805) 897-2512
Las Positas/Cliff Dr. Intersection Design $1,589,012 TBD 6/1/12 6/1/12 7/1/14 Ashleigh Shue
(805) 897-2507
Lower Mission Creek Culvert Installation - Phase I - $3,770,000 HDR 9/18/08 12/16/10 4/10/12 Malinda Reese
Railroad to 101 (805) 897-1918
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THE PUBLIC WORKS PLANNING & DESIGN REPORT
First Quarter FY 2012

Environmental  Award of Award of

Estimated Approval/ Design  Construction
Project Name Project Cost Designer Determination  Contract Contract Contact
STREETS
Mason Street at Mission Creek $10,877,000 Bengal Engineering 4/15/11 1/24/12 12/1/12*  Don Spagnolo
(805) 564-5395
*Award of Construction Contract Date - Change History:
New Date  Old Date Reason
12/1/12  12/1/13 hgrewhgrw
12/1/13  3/1/13 binbpisjnbf
3/1/12 4/1/12 New date
3/1/13 3/1/12 New Date
4/1/12 1/1/12 New date
Safe Routes to School Modoc & Portesuello $261,109 City Design 12/15/11 10/14/10 4/10/12* Malinda Reese

Intersection Improvements (805) 897-1918

*Award of Construction Contract Date - Change History:
New Date  Old Date Reason

2/7/12  5/17/11 Waiting for E76 from Caltrans prior to begin staff time on Design.
4/10/12 2/7/112 TCC was pushed to Oct to have FD/PD/School/MTD Reviews prior to TCC, still need to go to ABR

Sycamore Creek Improvements - Channel and Punta $3,000,000 Penfield & Smith 10/19/11 2/23/10 5/10/12* Brian D'Amour

Gorda Bridge (805) 897-2661
*Award of Construction Contract Date - Change History:
New Date  Old Date Reason

5/10/12  5/10/11 Wrong year on previous entry
5/10/11  8/15/11 Revised to reflect joint project with bridge

Westside CDBG Sidewalk Infill and Access Ramp $200,000 City Design 10/1/11 5/1/11 12/6/11* Malinda Reese

Project (805) 897-1918
*Award of Construction Contract Date - Change History:
New Date  Old Date Reason

12/6/11 12/13/11 One week ahead of original schedule.
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THE PUBLIC WORKS PLANNING & DESIGN REPORT

First Quarter FY 2012

Environmental  Award of Award of

Estimated Approval/ Design  Construction
Project Name Project Cost Designer Determination  Contract Contract Contact
STREETS
Zone 7 Pavement Preparation/Overlay Project $1,000,000 3/1/12 1/24/12 5/11/12 Brian D'Amour
(805) 897-2661
Zone 7 Slurry Seal Project $1,250,000 3/1/12 1/24/12 5/11/12 Brian D'Amour
(805) 897-2661
WASTEWATER
Aeration Basin Process - Final Design $11,500,000 3/15/14*  Lisa Arroyo
(805) 564-5486
*Award of Construction Contract Date - Change History:
New Date  Old Date Reason
3/15/13  3/15/14 put wrong year in schedule
3/15/14  3/15/13 revised schedule
Aeration Basin Process - Pre-Design Report $444,598 1/15/13 Lisa Arroyo
(805) 564-5486
Conejo Road Sewer Repair - Initial Repairs $44,125 Obrien & Wall 12/1/11*  Bradley Rahrer
(805) 564-7531
*Award of Construction Contract Date - Change History:
New Date  Old Date Reason
12/1/11  11/1/11 schedule slip
10/15/11 Broke Into 2 phases, this is for concept design only.
Conejo Road Sewer Repair - ROW and Permanent $350,000 9/1/12*  Bradley Rahrer
Repairs (805) 564-7531

*Award of Construction Contract Date - Change History:
New Date  Old Date Reason

9/1/12 11/30/12 schedule change - broke into 2 projects
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THE PUBLIC WORKS PLANNING & DESIGN REPORT
First Quarter FY 2012

Environmental  Award of Award of

Estimated Approval/ Design  Construction
Project Name Project Cost Designer Determination  Contract Contract Contact
WASTEWATER
Influent Pump Replacement $2,933,872 Brown & Caldwell 12/15/09 3/27/12*  Lisa Arroyo
(805) 564-5486
*Award of Construction Contract Date - Change History:
New Date  Old Date Reason
12/20/11  11/1/11 Adjusted per B&C schedule revision due to extra services
3/27/12  1/17/12 Schedule slip
1/17/12 12/20/11 Adjust for holiday
11/1/11 8/1/11 Adjusted to account for influent flows.
Manhole Replacements at El Estero $167,500 O'Brien & Wall 3/17/10 2/15/12*  Bradley Rahrer
(805) 564-7531
*Award of Construction Contract Date - Change History:
New Date  Old Date Reason
12/1/11  9/27/11 schedule slipped
3/1/11 2/1/11 Schedule slipped
6/30/11  3/18/11 Adjusted to incorporate into IPS or Headworks project?
3/18/11 3/1/11 update schedule
2/15/12  12/1/11 schedule slipped
9/27/11  6/30/11 Schedule updated to incorporate into Headworks project
Rattlesnake Creek Sewer Crossing Replacement $288,500 Undetermined 1/15/12*  Bradley Rahrer

(805) 564-5376

*Award of Construction Contract Date - Change History:
New Date  Old Date Reason

1/15/12 2/1/11 scheduled w/Las Canoas
4/15/11 Project on hold
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THE PUBLIC WORKS PLANNING & DESIGN REPORT
First Quarter FY 2012

Environmental  Award of Award of

Estimated Approval/ Design  Construction
Project Name Project Cost Designer Determination  Contract Contract Contact
WASTEWATER
Sewer Main Point Repairs FY 2012 $600,000 4/1/12*  Bradley Rahrer

(805) 564-7531

*Award of Construction Contract Date - Change History:
New Date  Old Date Reason

4/1/12 2/1/12 pushed per construction
2/1/12 4/1/12 updated schedule
Updated Schedule

Tertiary Filter Rehab Final Design $700,000 Lisa Arroyo

Wastewater Main Rehabilitiation FY 2012 $900,000 City Design 4/15/12*  Bradley Rahrer

(805) 564-7531
*Award of Construction Contract Date - Change History:
New Date  Old Date Reason

2/15/12  1/15/12 Schedule slip
4/15/12  2/15/12 pushed per construction

WATER
Caltrans 101 Operational Improvements - Waterline $117,000 11/7/11 Carson Wollert
Relocation (805) 564-5376
Corporate Yard Well Replacement $1,500,000 2/23/12 1/15/13 Carson Wollert

(805) 564-5376
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THE PUBLIC WORKS PLANNING & DESIGN REPORT

First Quarter FY 2012

Estimated
Project Name Project Cost Designer
WATER
Las Canoas Water Main Replacement FY 11 $5,000,000 Obrien & Wall
*Award of Construction Contract Date - Change History:
New Date  Old Date Reason
1/15/12 10/10/11 moved per construciton
10/10/11 11/30/11 Updated schedule
5/31/11  2/28/11 updated to reflect project priority
11/30/11  5/31/11 updated to reflect construction in non fire season
Ortega Groundwater Treatment Plant - Seasonal $200,000

Booster Pump

Sycamore Canyon Road Creek Bank Repairs $90,000
Vic Trace Repairs $1,500,000 TBD
Vic Trace Study $29,686
Water Main Replacement FY 2012 $2,500,000 TBD

*Award of Construction Contract Date - Change History:
New Date  Old Date Reason

5/1/12 1/9/12 moved per construction
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Environmental
Approval/
Determination

Award of Award of
Design Construction
Contract Contract Contact

8/1/09 1/15/12*  Carson Wollert
(805) 564-5376

12/1/11 5/1/12 Carson Wollert
(805) 564-5376

8/15/12 Carson Wollert

(805) 564-5376

2/1/13 Carson Wollert

3/15/12 Carson Wollert
(805) 564-5376

5/1/12*  Carson Wollert

(805) 564-5376

Monday, October 24, 2011



THE PUBLIC WORKS PLANNING & DESIGN REPORT

First Quarter FY 2012

Estimated
Project Name Project Cost Designer
WATERFRONT
Launch Ramp - Boating Trails Project $477,000 Moffatt & Nichol Engi

*Award of Construction Contract Date - Change History:
New Date  Old Date Reason
12/15/11 11/30/11 coordinate timing with Phase Il of Marina 1 finish
11/30/11  9/30/11 coordinate timing with Phase Il of Marina 1
9/30/11  8/31/11 reflect current schedule of bidding late Aug
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Environmental

Approval/
Determination

1/21/11

Award of Award of
Design Construction
Contract Contract Contact

1/11/11  12/15/11*  Linda Sumansky
(805) 897-1908
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